

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procuring Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
1.1	Environmental & Social Development Division	Executive Table with side cupboard and chair (33 Nos)		Goods	0.700	GOSL		DPC	U		Jan - 22	Dec-22		For facilitating the staff to match with the new partition arrangement
1.2		Minor staff Table with side cupboard and chair (01 Nos)		Goods	0.060	GOSL		DPC	U		Jan - 22	Dec-22		
1.3		Steel Cupboard (5 Nos)		Goods	0.200	GOSL		DPC	U		Jan - 22	Dec-22		For officers to storing files and reports
1.4		Drawer Cupboard Steel (14 Nos)		Goods	0.300	GOSL		DPC	U		Jan - 22	Dec-22		For officers to storing files and reports
1.5		Computer (Desktop with UPS) (10 Nos)		Goods	1.500	GOSL		DPC	U		Jan - 22	Dec-22		Existing are out of order
1.6		Computer (Laptop) (06 Nos)		Goods	0.900	GOSL		DPC	U		Jan - 22	Dec-22		Existing are out of order and should be changed immediately
1.7		Lser Jet Printer (Black) (03)		Goods	0.160	GOSL		DPC	U		Jan - 22	Dec-22		Existing are out of order and need to be changed.
1.8		Photocopier (With Photocopying, Color Printing, Scanning, A3 And A4 papers (01)		Goods	0.600	GOSL		DPC	U		Jan - 22	Dec-23		No Facilities in division for A3 & A4 Scanning, Printing and Copying
1.9		Laptop Batteries (08)		Goods	0.080	GOSL		DPC	U		Jan - 22	Dec-22		08 of Existing are out of order (Automatically shut down when power off)
1.10		Laptop Chargers (08)		Goods	0.050	GOSL		DPC	U		Jan - 22	Dec-22		05 of Existing are out of order
1.11		Server Hard Disk (2 Nos)		Goods	0.120	GOSL		DPC	U		Jan - 22	Dec-22		For Increase the server backup capacity
1.12		Indoor Hall Sound System (1 Nos)		Goods	0.075	GOSL		DPC	U		Jan - 22	Dec-22		For Enviromental & Social Meeting (FGD)
1.13		Flasher - Indoor Video Recorder(1 Nos)		Goods	0.060	GOSL		DPC	U		Jan - 22	Dec-22		For Enviromental & Social Meeting (FGD)
1.14		Flasher for Nikon DSLR Camera (1 Nos)		Goods	0.080	GOSL		DPC	U		Jan - 22	Dec-22		For high quality output from DSLR Camera
1.15		Paper Cutter (1 Nos)		Goods	0.030	GOSL		DPC	U		Jan - 22	Dec-22		Existing item is out of order
1.16		2TB External Hard Disk (3 Nos)		Goods	0.120	GOSL		DPC	U		Jan - 22	Dec-23		store the backups of images and videos of field visits
1.17		Noise Meter (01 Nos)		Goods	3.000	GOSL		DPC	P		Jan - 22	Jan-24		For monitoring noce levels on field
1.18		Laser Measuring Tool (01 Nos)		Goods	0.060	GOSL		DPC	U		Jan - 22	Jan-24		For measuring length from place on field
1.19		GPS (Nos 05)		Goods	0.350	GOSL		DPC	U		Jan - 22	Jan-24		Need for collecting GPS points..existing are not work properly
1.20		Digital Camera (Nos 05)		Goods	0.250	GOSL		DPC	U		Jan - 22	Jan-24		Existing are not work properly and need to take photos on field and
1.21	Headset with mic (05 Nos)		Goods	0.015	GOSL		DPC	U		Jan - 22	Jan-23		Need for the zoom meetings, online conference	
1.22	Portable Recorder (04 Nos)		Goods	0.030	GOSL		DPC	U		Jan - 22	Jan-23		Need to record audio of conferences	
1.23	Nash Server (01 Nos)		Goods	1.000	GOSL		DPC	U		Jan - 22	Jan-23		Urgent for Existings server is 12 year old and currently on slow mode	
1.24	Environmental Guide Books		Goods	0.060	GOSL		DPC	P		Jan - 22	Dec-22		Division has not any environmental guide books for using field works	

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
1.25		Virus Guard Console System (01 Console with 35 clients)		IS	0.200	GOSL		DPC	U		Jun-23	Dec-23		Existing system expiring on end of 2023
1.26		Ecological Parameters Monitoring		Service	2.000	GOSL	NCB	DPC	P		Jan - 22	Apr-22		Purchasing of the goods per the survey
1.27		Modification in the Partition arrangement		Service	2.000	GOSL		DPC	U		First Quarter			Accomodating the ESDD staff in a more reasonable manner
2.1	Internal Audit Division	Desktop computers 04 Nos		G	0.700	GOSL	NS	RPC	U		1/1/2022	31/12/2022		
2.2		Laptop Computers 02 Nos		G	0.450	GOSL	NS	RPC	P		1/1/2022	31/12/2022		
2.3		Computer printers(Laser) 03 Nos		G	0.225	GOSL	NS	RPC	P		1/1/2022	31/12/2022		
2.4		UPS 10 Nos		G	0.100	GOSL	NS	RPC	U		1/1/2022	31/12/2022		
2.5		Brief Case 13 Nos		G	0.120	GOSL	NS	RPC	U		1/1/2022	31/12/2022		
2.6		Electric kettle 01 Nos		G	0.005	GOSL	NS	RPC	P		1/1/2022	31/12/2022		
2.7		Portable Hard disk 03 Nos		G	0.060	GOSL	NS	RPC	P		1/1/2022	31/12/2022		
2.8		Digital Camera 03 Nos		G	0.150	GOSL	NS	RPC	U		1/1/2022	31/12/2022		
2.9		Desktop computers 15 Nos		G	2.800	GOSL	NS	MPC	P		1/1/2023	31/12/2023		
2.10		Laptop Computers 06 Nos		G	0.900	GOSL	NS	RPC	P		1/1/2023	31/12/2023		
2.11		Photocopy with Fax(3 in 1) 1 Nos		G	0.100	GOSL	NS	RPC	P		1/1/2023	31/12/2023		
2.12		Laser Printers (B & W) 03 Nos		G	2.000	GOSL	NS	MPC	P		1/1/2023	31/12/2023		
2.13		Photocopy machine (01 Nos)		G	0.400	GOSL	NS	RPC	P		1/1/2023	31/12/2023		
2.14		Digital Camera 03 Nos		G	0.150	GOSL	NS	RPC	P		1/1/2023	31/12/2023		
2.15	UPS 15 Nos		G	0.150	GOSL	NS	RPC	P		1/1/2023	31/12/2023			
2.16	Portable Hard disk 02 Nos		G	0.060	GOSL	NS	RPC	P		1/1/2023	31/12/2023			
2.17	Desktop computers 19 Nos		G	3.500	GOSL	NS	MPC	N		1/1/2024	31/12/2024			
2.18	Laptop Computers 02 Nos		G	0.450	GOSL	NS	RPC	N		1/1/2024	31/12/2024			
2.19	Laser Printers (B & W) 02 Nos		G	1.500	GOSL	NS	RPC	N		1/1/2024	31/12/2024			
2.20	Digital Camera 03 Nos		G	0.150	GOSL	NS	RPC	N		1/1/2024	31/12/2024			
2.21	UPS 20 Nos		G	2.000	GOSL	NS	DPC	N		1/1/2024	31/12/2024			
2.22	Portable Hard disk 01 Nos		G	0.030	GOSL	NS	RPC	N		1/1/2024	31/12/2024			
3.1	Research & Development Division	Air Conditioner 9000 BTU	117-02-04-5	Goods	0.240	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.2		Air Conditioner 12000 BTU	117-02-04-5	Goods	0.300	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.3		Computer	117-02-04-5	Goods	0.600	GOSL	NCB	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.4		Printer	117-02-04-5	Goods	0.120	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.5		Ups	117-02-04-5	Goods	0.030	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.6		Furnace	117-02-04-5	Goods	0.500	GOSL	NCB	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.7		Table Top PH Meter	117-02-04-5	Goods	0.250	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.8		Analytical Balance - Digital (Readability 0.01)	117-02-04-5	Goods	0.300	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.9		04 Drawer Filling Cabinet	117-02-04-5	Goods	0.030	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.10		Cement Cube Curing Tank	117-02-04-5	Goods	0.500	GOSL	NCB	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.11		Rebar Bending Rebending Machine	117-02-04-5	Goods	1.500	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.12		Digital Point Load Apparatus	117-02-04-5	Goods	0.500	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.13		Cement Motar Mixture	117-02-04-5	Goods	0.500	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.14		Jolting Apparatus	117-02-04-5	Goods	0.400	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.15		Oven	117-02-04-5	Goods	0.500	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.16		Modified Hammer	117-02-04-5	Goods	0.105	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.17		Mould (1000 cc)	117-02-04-5	Goods	0.090	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.18		Balance	117-02-04-5	Goods	0.100	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.19		Balance - 30	117-02-04-5	Goods	0.125	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.20	Hydrometer Set	117-02-04-5	Goods	0.250	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05		
3.21	Oven	117-02-04-5	Goods	0.300	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (IC.B.LIB.LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
3.22		Referance Sealer	117-02-04-5	Goods	0.800	GOSL	NCB	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.23		Rubber Slides	117-02-04-5	Goods	0.180	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.24		Skid Resistance Tester	117-02-04-5	Goods	1.000	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.25		Retro Reflectative of Reflective Sheeting Test	117-02-04-5	Goods	2.500	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.26		HWG Dimond Core Bit 100-200 SPC Impreg	117-02-04-5	Goods	0.400	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.27		NWG Dimond Core Bit 100-200 SPC Impreg	117-02-04-5	Goods	0.400	GOSL	NCB	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.28		Light Duty Water Swivel for AW Rod Connec	117-02-04-5	Goods	0.040	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.29		48" Pipe Wrinch	117-02-04-5	Goods	0.040	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22	Item No. 05	
3.30		36" Pipe Wrinch	117-02-04-5	Goods	0.032	GOSL	NCB	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.31		PVS Boots	117-02-04-5	Goods	0.090	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.32		Manila Rope	117-02-04-5	Goods	0.088	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.33		Sucktion House	117-02-04-5	Goods	0.048	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.34		NW Dimond Casing Shoe	117-02-04-5	Goods	0.108	GOSL	NCB	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.35		AW Drill Rods	117-02-04-5	Goods	0.150	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.36		NWM Dimond Core Bit 100-200	117-02-04-5	Goods	0.400	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.37		Single Tube Barrel HWG	117-02-04-5	Goods	0.100	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.38		Single Tube Barrel NWG	117-02-04-5	Goods	0.200	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.39		Single Tube Barrel BWG	117-02-04-5	Goods	0.100	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.40		Double Tube Core Barrel (NWM)	117-02-04-5	Goods	0.400	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.41		Dimond Reaming Shell(60-80) HWG	117-02-04-5	Goods	0.200	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.42		Dimond Reaming Shell(60-80) NWG	117-02-04-5	Goods		GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.43		Dimond Reaming Shell(60-80) NWM	117-02-04-5	Goods		GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.44		HW Dimond Casing Shoe	117-02-04-5	Goods	0.300	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.45		Kubota Water Pump	117-02-04-5	Goods	0.050	GOSL	NS	DPC	N		01-Mar-22	31-Dec-22	Item No. 05	
3.46		Mederipitiya Bridge across Gini River	117-02-04-5	works	2.500	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-22	Item No. 01	
3.47		Bridge near to Edirisinghe Building at Moraw	117-02-04-5	works	2.000	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-22	Item No. 01	
3.48		Puhuruthota across Nilwala river	117-02-04-5	works	1.500	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-22	Item No. 01	
3.49		Research Project works	117-02-04-5	works	0.750	GOSL	NS	DPC	N		01-Jan-22	31-Dec-22	Item No. 04	
3.50		Skid Resistant Tester	117-02-04-5	Goods	1.750	GOSL	NCB	DPC	U		01-Jan-22	25-Feb-22		
3.51		Calibration of Equipment	117-02-04-5	Services	1.000	GOSL	NCB	DPC	P		01-Feb-22	1-Apr-22		
3.52		Crucible	117-02-04-5	Goods	0.050	GOSL	NS	DPC	N		01-Jan-22	25-Feb-22		
3.53		Training for Staff	Training Vo	Services	0.100	GOSL	NS	DPC	N		01-Jun-22	1-Jul-22		
3.54		Compaction Mould 10 (100mm & 150mm)	117-02-04-5	Goods	0.600	GOSL	NCB	DPC	U		01-Mar-22	31-May-22		
3.55		DCP Set	117-02-04-5	Goods	0.100	GOSL	NS	DPC	U		01-Mar-22	31-May-22		
3.56		Scale 30 Kg / 500 g / 200 g	117-02-04-5	Goods	0.120	GOSL	NS	DPC	P		01-Jul-22	31-Dec-22		
3.57		Oven	117-02-04-5	Goods	0.500	GOSL	NS	DPC	P		01-Jul-22	31-Dec-22		
3.58		Hand Anger Set	117-02-04-5	Goods	0.060	GOSL	NS	DPC	P		01-Jul-22	31-Dec-22		
3.59		UCS - Mould - 10	117-02-04-5	Goods	0.300	GOSL	NS	DPC	U		01-Mar-22	31-May-22		
3.60		4.5 Hammer - 2	117-02-04-5	Goods	0.075	GOSL	NS	DPC	P		01-Mar-22	31-May-22		
3.61		75 mm Sieve - 2	117-02-04-5	Goods	0.015	GOSL	NS	DPC	P		01-Mar-22	31-May-22		
3.62		CBZ Mould - 15	117-02-04-5	Goods	0.500	GOSL	NS	DPC	P		01-Mar-22	31-May-22		
3.63		Training on Accreditation 2022	Training Vo	Services	0.100	GOSL	NS	DPC	N		01-Jan-22	31-May-22		
3.64		Tensile Testing JIG	117-02-04-5	Goods	0.100	GOSL	NS	DPC	P		01-Jan-22	31-Mar-22		
3.65		Tensile Machine Assembling & Fix	117-02-04-5	Works	0.500	GOSL	NS	DPC	N		01-Apr-22	31-Dec-22		
3.66		Cement Testing Equipment Fixing	117-02-04-5	Works	0.500	GOSL	NS	DPC	U		01-Jan-22	28-Feb-22		
3.67		Calibration of Equipment 2022	117-02-04-5	Services	0.500	GOSL	NS	DPC	P		01-May-22	31-Dec-22		
3.68		Cement Testing Equipment	117-02-04-5	Goods	1.000	GOSL	NCB	DPC	P		01-Feb-22	31-Dec-22		
3.69		Single Tube Core Barrel (03)	117-02-04-5	Goods	0.500	GOSL	NS	DPC	U		01-Jan-22	31-Jan-22		
3.70		Double Tube Core Barrel (03)	117-02-04-5	Goods	0.500	GOSL	NS	DPC	U		01-Jan-22	31-Jan-22		
3.71		Diamond Core Bit (10 Nos.)	117-02-04-5	Goods	0.700	GOSL	NCB	DPC	U		01-Jan-22	31-Jan-22		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procuring Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
3.72		Core Lifter and Case	117-02-04-5	Goods	0.100	GOSL	NS	DPC	P		01-Apr-22	30-May-22		
3.73		SPT Tube (02 Nos.)	117-02-04-5	Goods	0.150	GOSL	NS	DPC	U		01-Jan-22	31-Mar-22		
3.74		Pressure Hose (100 m)	117-02-04-5	Goods	0.300	GOSL	NS	DPC	U		01-Jan-22	31-Mar-22		
3.75		Manila Rope (660 m)	117-02-04-5	Goods	0.300	GOSL	NS	DPC	U		01-Jan-22	31-Mar-22		
3.76		Barrel / Pontoon (01 Nos.)	117-02-04-5	Goods	1.000	GOSL	NCB	DPC	U		01-Jan-22	31-Mar-22		
3.77		Water Tank (08 Nos.)	117-02-04-5	Goods	0.200	GOSL	NS	DPC	U		01-Jan-22	31-Mar-22		
3.78		Additional Accessories	117-02-04-5	Goods	0.500	GOSL	NS	DPC	P		01-Jul-22	31-Jul-22		
3.79		Emulsion Distillation Apparatus	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.80		Cutback Distillation Apparatus	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.81		GMM Apparatus	117-02-04-5	Goods	0.100	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.82		Bituman SG Bottle	117-02-04-5	Goods	0.100	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.83		All kinds od Balance	117-02-04-5	Goods	0.500	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.84		Manual Penetrometer	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.85		Saybolt Viscometer	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.86		Marshall Com. Machine	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.87		Digital Stability & Flow Machine	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.88		Pyrex Beaker	117-02-04-5	Goods	0.100	GOSL	NS	DPC	P		01-Jan-22	31-Dec-22		
3.89		Field Density Test	117-02-04-5	Goods	0.100	GOSL	NS	DPC	N		01-Jan-23	31-Dec-23		
3.90		Calibration of Equipment 2023	117-02-04-5	Services	0.500	GOSL	NS	DPC	P		01-May-23	31-Dec-23		
3.91		Boring Machine (03 Nos.)	Asset Vote	Goods	25.000	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-23		
3.92		Water Pump of Engine	117-02-04-5	Goods	2.000	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-23		
3.93		AW Drill Rods - 180 m	117-02-04-5	Goods	0.600	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-23		
3.94		HW, NW, BW Casing - 100 m	117-02-04-5	Goods	0.600	GOSL	NCB	DPC	U		01-Jan-22	31-Dec-23		
3.95		Casing Drive Lead	117-02-04-5	Goods	0.300	GOSL	NS	DPC	P		01-Jan-22	31-Dec-23		
3.96		Loading Rope and Chain	117-02-04-5	Goods	0.400	GOSL	NS	DPC	U		01-Jan-22	31-Dec-23		
3.97		Proposed Three Storied Building	Building Vo	Works	150.000	GOSL	NCB	DPC	P		01-Jan-23	31-Dec-23		
3.98		Completion of First Floor of Existing Building	Building Vo	Works	7.500	GOSL	NCB	DPC	P		01-Jan-23	31-Dec-23		
3.99		Electric Oven (50 L)	117-02-04-5	Goods	0.250	GOSL	NS	DPC	P		01-Jan-22	31-Jan-23		
3.100		Direct Tension Tester	117-02-04-5	Goods	2.000	GOSL	NCB	DPC	P		01-Jan-22	31-Jan-23		
3.101		Bending Beam Rhecometer	117-02-04-5	Goods	8.000	GOSL	NCB	DPC	P		01-Jan-22	31-Jan-23		
3.102		Retro Reflective Tester	117-02-04-5	Goods	6.000	GOSL	NCB	DPC	N		01.01.2024	4-Feb-24		
3.103		Calibration of Equipment 2024	117-02-04-5	Services	0.500	GOSL	NS	DPC	P		01.05.2024	31-Dec-24		
3.104		Training on Accreditation 2024	117-02-04-5	Services	0.100	GOSL	NS	DPC	N		01.01.2024	31-May-24		
3.105		Calibration	117-02-04-5	Services	0.050	GOSL	NS	DPC	N		01.01.2024	31-Aug-24		
3.106		Repair and Maintenance Work	117-02-04-5	Services	0.030	GOSL	NS	DPC	N		01.01.2024	31-Dec-24		
3.107		Chemicals	117-02-04-5	Goods	0.020	GOSL	NS	DPC	N		01.01.2024	31-Dec-24		
3.108		Lab Equipment	117-02-04-5	Goods	4.000	GOSL	NCB	DPC	P		01.01.2024	31-Dec-24		
3.109		Research Works	117-02-04-5	Works	0.100	GOSL	NS	DPC	N		01.01.2024	31-Dec-24		
3.110		Training	Training Vo	Services	0.100	GOSL	NS	DPC	N		01.01.2024	31-Aug-24		
4.1	Rural Bridge Construction Division	Construction of bridge across Lagoon at Korei Thirukkovil Akkaraipattu (90m,Ampara)	435-02-03-1-2506	Works	49.000	GOSL	NCB	DPC	N	Estmatting	2022.01.01	2022.03.01		
4.2		Construction of bridge across Kattei aru at Ichchalanpattu Serunuwara (24m,Trincomalee)	435-02-03-1-2506	Works	25.000	GOSL	NCB	DPC & RPC	N	Estmatting	2022.01.01	2022.03.01		
4.3		Construction of bridge across stream at chandana Wettei,Muthur. (10m,Trincomalee)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procuring Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,L1,B.LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.4		Construction of bridge across Branch of Mahaweli River of Cholewedduduan. (48m,Trincomalee)	435-02-03-1-2506	Works	40.000	GOSL	NCB	DPC	N	Estmatting	2022.01.01	2022.03.01		
4.5		Construction of bridge across Stream at Kotavehera,Ingiliyagala. (10m,Ampara)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.6		Construction of bridge across Gal oya Polwatta,Ampara. (15m,Ampara)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.7		Construction of bridge across Maa Oya at Vilaththiyadi Irakkan at Mulativ. (34m,Mulativ)	435-02-03-1-2506	Works	25.000	GOSL	NCB	DPC & RPC	N	Estmatting	2022.01.01	2022.03.01		
4.8		Construction of bridge across Himbutugoda ela on Karalliyadda Gedaravila. (10m,Kegalle)	435-02-03-1-2506	Works	18.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.9		Construction of bridge across Meeevitigama ela at Gonagaldeniya. (10m,Kegalle)	435-02-03-1-2506	Works	6.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.10		Construction of bridge across Daluwalana ela at Daluwalana,Gonagaldeniya. (8m,Kegalle)	435-02-03-1-2506	Works	6.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.11		Construction of bridge across Moraliya Ela at Moraliya Ruwanwella. (10m,Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.12		Construction of bridge across Lissanamaga Ela at Lissanamaga Dehiovita. (5m,Kegalle)	435-02-03-1-2506	Works	5.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.13		Construction of bridge across Malwathukanda Ela at Malwathukanda Udakaradupana. (10m,Kegalle)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.01.01	2022.03.01		
4.14		Construction of bridge across Walpola Ela at Walpola,Dehiowita. (8m,Kegalle)	435-02-03-1-2506	Works	8.000	GOSL	NCB	RPC	N	Estmatting	2022.02.15	2022.04.15		
4.15		Construction of bridge across Kalu oya on Wathura -Ambathenna road at Wathura Hettimulla,Kegalle. (8m,Kegalle)	435-02-03-1-2506	Works	5.000	GOSL	NCB	RPC	N	Estmatting	2022.02.15	2022.04.15		
4.16		Construction of bridge on Wariyapola Walgama road at Walgama. (15m,Kurunegala)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.02.15	2022.04.15		
4.17		Construction of bridge Across Arabalana oya at Kuliyapitiya. (30m,Kurunegala)	435-02-03-1-2506	Works	30.000	GOSL	NCB	DPC	N	Estmatting	2022.02.15	2022.04.15		
4.18		Construction of bridge Across Deduru oya at Kobeigane,Nikaweratiya. (72m,Kurunegala)	435-02-03-1-2506	Works	45.000	GOSL	NCB	DPC	N	Estmatting	2022.02.15	2022.04.15		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.19		Construction of bridge Across Sal Oya at Bibile. (48m,Monaragala)	435-02-03-1-2506	Works	40.000	GOSL	NCB	DPC	N	Estmatting	2022.02.15	2022.04.15		
4.20		Construction of bridge Across Kiridi Oya at Buduruwagala Weherayaya. (48m,Monaragala)	435-02-03-1-2506	Works	40.000	GOSL	NCB	DPC	N	Estmatting	2022.02.15	2022.04.15		
4.21		Construction of bridge Across Kiridi Oya at Randeniya Wellawaya. (36m,Monaragala)	435-02-03-1-2506	Works	35.000	GOSL	NCB	DPC	N	Estmatting	2022.02.15	2022.04.15		
4.22		Construction of bridge on Hikkaduwa near tha Cemetry(Galle)	435-02-03-1-2506	Works	25.000	GOSL	NCB	DPC & RPC	N	Estmatting	2022.02.15	2022.04.15		
4.23		Construction of bridge on Nagoda Liyadda.(Galle)	435-02-03-1-2506	Works	20.000	GOSL	NCB	RPC	N	Estmatting	2022.02.15	2022.04.15		
4.24		Construction of bridge on Bebbada Kirimetiya Yatalamaththa.(Galle)	435-02-03-1-2506	Works	25.000	GOSL	NCB	DPC & RPC	N	Estmatting	2022.02.15	2022.04.15		
4.25		Construction of bridge across Ambawatta Ela at Uduweliwitiya.(Galle)	435-02-03-1-2506	Works	30.000	GOSL	NCB	DPC	N	Estmatting	2022.02.15	2022.04.15		
4.26		Construction of bridge at Karadaovitawaththa.(Galle)	435-02-03-1-2506	Works	22.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.27		Construction of bridge at Watalamaththa Mannokkaheenawatta. (Galle)	435-02-03-1-2506	Works	25.000	GOSL	NCB	DPC & RPC	N	Estmatting	2022.03.01	2022.05.01		
4.28		Construction of bridge Joining windya Mawatha & Punchiduwa at Opatha Poddala,Galle.	435-02-03-1-2506	Works	7.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.29		Construction of bridge on Ganegama Yaddehimulla Hadungoda.(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.30		Construction of bridge on Deewela Gommana Wela Kandamulla.(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.31		Construction of bridge on Alapalawala Imbulinna..(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.32		Construction of bridge on infrontof Gonagamuwa school.(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.33		Construction of bridge on infrontof Gonagamuwa school.(Kegalle)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.34		Construction of bridge on Kudadeniya Bulathkohupitiya.(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.35		Construction of bridge on Waharaka Ovitigama.(Kegalle)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.36		Construction of bridge on Raththagala.(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.37		Construction of bridge across Ma Oya at Narambedda,Yatagama,Rambukkana.	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.38		Construction of bridge on Garagoda,Kegalle.(Kegalle)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.03.01	2022.05.01		
4.39		Construction of bridge on Eladaluwa 1st lane.(Badulla)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.06.01		
4.40		Construction of bridge on Thelbedda Kovila Egodagama.(Badulla)	435-02-03-1-2506	Works	20.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.06.01		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.41		Construction of bridge near the Kailagoda Rathanapala Scchool.(Badulla)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.06.01		
4.42		Construction of bridge at Mahadowa Bathwewa. (Badulla)	435-02-03-1-2506	Works	10.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.06.01		
4.43		Construction of bridge across Loggal oya Demodara.	435-02-03-1-2506	Works	30.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.06.01		
4.44		Construction of bridge on Kottagoda Thalagahawatta Aluthgedara.(Badulla)	435-02-03-1-2506	Works	25.000	GOSL	NCB	DPC & RPC	N	Estmatting	2022.04.01	2022.06.01		
4.45		Construction of bridge on Paragahaella Galketiya Walaskandura.(Badulla)	435-02-03-1-2506	Works	20.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.06.01		
4.46		Construction of bridge across Kiridi Oya Maduruwa Randeniya.(Monaragala)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.07.01		
4.47		Construction of bridge across Kiridi Oya Buduruwagala Wadina Hela Gammanaya.(Monaragala)	435-02-03-1-2506	Works	20.000	GOSL	NCB	RPC	N	Estmatting	2022.04.01	2022.07.01		
4.48		Construction of bridge across Kalubudda Oya Kolladeniyaya.(Monaragala)	435-02-03-1-2506	Works	15.000	GOSL	NCB	RPC	N	Estmatting	2022.05.01	2022.07.01		
4.49		Construction of bridge on Gammirisweldowa Bandarawadiya. (Monaragala)	435-02-03-1-2506	Works	20.000	GOSL	NCB	RPC	N	Estmatting	2022.05.01	2022.07.01		
4.50		Bridge across Kumburupitiya Panikkaru ganga Bambaragala Debaragala Village Aranaya Senasanaya Road	435-02-03-1-2506	Works	20.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.05.01	2022.07.01		
4.51		Bridge across Karamediri Ela Gampola Town	435-02-03-1-2506	Works	30.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.05.01	2022.07.01		
4.52		Bridge across Badulla Demodara Silver Land Road bridge	435-02-03-1-2506	Works	20.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.05.01	2022.07.01		
4.53		Buddangala Weli ara bridge	435-02-03-1-2506	Works	12.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.05.01	2022.07.01		
4.54		Construction of bridge at Ilukpana Kudumirisaketiya.	435-02-03-1-2506	Works	10.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.06.01	2022.08.01		
4.55		Bridge across Holombouwa Egoda Kotuwa village road bridge	435-02-03-1-2506	Works	10.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.06.01	2022.08.01		
4.56		Nelliyadda Mullegama Bridge	435-02-03-1-2506	Works	10.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.06.01	2022.08.01		
4.57		Construction of a bridge for Corey Coconut Park	435-02-03-1-2506	Works	35.000	GOSL	NCB & Natio	DPC	N	Estmatting	2022.07.01	2022.09.01		
4.58		Bridge across Hikkaduwa Thuduwegoda Ela Vaulugoda bridge	435-02-03-1-2506	Works	15.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.07.01	2022.09.01		
4.59		Bridge across Hikkaduwa Egodagoda Ambalan bridge	435-02-03-1-2506	Works	18.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.08.01	2022.10.01		
4.60		Buddangala B/114 road bridge	435-02-03-1-2506	Works	15.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.08.01	2022.10.01		
4.61		MS5 Bedumela bridge	435-02-03-1-2506	Works	10.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.08.01	2022.10.01		
4.62		Pelmadulla ellawatta bridge	435-02-03-1-2506	Works	20.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.08.01	2022.10.01		
4.63		Mamana Dola Mahagedarawatta bridge nagoda Galle.	435-02-03-1-2506	Works	15.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.09.01	2022.11.01		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procuring Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.64		Pedestrian Bridge across Silver Land oya Connecting Yak Arawa & Udayagama	435-02-03-1-2506	Works	25.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.09.01	2022.11.01		
4.65		Yattowita hathawala Ananda Sasthralaya National College Mathugama.	435-02-03-1-2506	Works	13.000	GOSL	NCB & Natio	RPC	N	Estmatting	2021.09.01	2022.11.01		
4.66		Widening of a culvert on Kelanimulla Ganga Asabada road.	435-02-03-1-2506	Works	10.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.09.01	2022.11.01		
4.67		Construction of bridge across Galathara oya at Kaudulla Deraniyagala.	435-02-03-1-2506	Works	7.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.09.01	2022.11.01		
4.68		Construction of bridge across Kewathu oya at Korale Gthera Deraniyagala	435-02-03-1-2506	Works	6.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.09.01	2022.11.01		
4.69		Construction of bridge across Kumburu Ela at Miriswatta Eswatta Road. (1.5 Km)	435-02-03-1-2506	Works	8.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.10.01	2021.12.01		
4.70		Construction of bridge at Middeniya Angunukolapelessa	435-02-03-1-2506	Works	6.000	GOSL	NCB & Natio	RPC	N	Estmatting	2022.10.01	2021.08.01		
4.71		Computers -05 Nos	435-02-03-1-2506	Goods	0.750	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.72		Laptop Computers -03Nos	435-02-03-1-2506	Goods	0.370	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.73		printers - 03Nos	435-02-03-1-2506	Goods	0.040	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.74		UPS - 08Nos	435-02-03-1-2506	Goods	0.060	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.75		Photocopy Machine-01Nos	435-02-03-1-2506	Goods	0.100	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.76		Fax Machine - 01Nos	435-02-03-1-2506	Goods	0.030	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.77		Fedestal Fan - 03Nos	435-02-03-1-2506	Goods	0.030	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.78		Wooden Table - 05Nos	435-02-03-1-2506	Goods	0.060	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.79		Steel Cupboard 05 Nos	435-02-03-1-2506	Goods	0.080	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.80		Four Drawers cupboard-05Nos	435-02-03-1-2506	Goods	0.060	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.81		File Rack -02Nos	435-02-03-1-2506	Goods	0.030	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.82		A/C Machine - 02Nos	435-02-03-1-2506	Goods	0.240	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.83		Electict Water Kettle -02Nos	435-02-03-1-2506	Goods	0.010	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.84		Sofa Sety -01Nos	435-02-03-1-2506	Goods	0.070	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.85		Boiler-01Nos	435-02-03-1-2506	Goods	0.010	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.86		Water Dispenser -03Nos	435-02-03-1-2506	Goods	0.060	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.87		Chairs Wooden - 5Nos	435-02-03-1-2506	Goods	0.050	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procuring Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.88		Plastic Chairs - 10Nos	435-02-03-1-2506	Goods	0.020	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.89		Computer Table -02Nos	435-02-03-1-2506	Goods	0.030	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.90		Heavy Duty Puncher-01Nos	435-02-03-1-2506	Goods	0.150	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.91		Highback chair 03Nos	435-02-03-1-2506	Goods	0.100	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.92		Grass Cutter - 02Nos	435-02-03-1-2506	Goods	0.100	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.93		Fortable Lighting Plant with Focus lamp - 01Nos	435-02-03-1-2506	Goods	0.100	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.94		Concrete breaker 01	435-02-03-1-2506	Goods	0.300	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.95		Sand Blast Machine - 01No	435-02-03-1-2506	Goods	0.300	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.96		Fortable Welding Plant- 02 Nos	435-02-03-1-2506	Goods	0.800	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.97		Hilti drill - 01Nos	435-02-03-1-2506	Goods	0.300	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.98		Hand drill- 01Nos	435-02-03-1-2506	Goods	0.100	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.99		Hand grinder4 1/2"-01Nos	435-02-03-1-2506	Goods	0.400	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.100		Power Tool -01 Nos	435-02-03-1-2506	Goods	0.050	GOSL	National Sho	RPC	N	Preparing speci	2022.01.01	2022.12.31		
4.101		Chain - Saw 8"- 01Nos	435-02-03-1-2506	Goods	0.040	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.102		High pressure water machine-01Nos	435-02-03-1-2506	Goods	0.030	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.103		Steel plate cutter -01Nos	435-02-03-1-2506	Goods	0.030	GOSL	National Sho	RPC	N	Requesting Ap	2022.01.01	2022.12.31		
4.104		Bridge across Manik Ganga Keirigalpotta Purwaramaya Temple Road	435-02-03-1-2506	Goods	18.000	GOSL	NCB	RPC	N	Inspection & D	2023.01.01	2023.03.01		
4.105		Kumbukgolla Main Road, Pagerimana Oya bridge (Ududumbara)	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2023.01.01	2023.03.01		
4.106		Bridge across Galoya Polwatta Temple Junction & Pahala Landa bridge.	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2023.04.01	2023.06.01		
4.107		Bridge across Paddy Filed Kosswella and Kotavehera bridge.	435-02-03-1-2506	Goods	15.000	GOSL	NCB	RPC	N	Inspection & D	2023.04.01	2023.06.01		
4.108		Bridge across Badulu Oya Hali Ela Uduwara 5 Kanuwa to Rockkathanna village bridge.	435-02-03-1-2506	Goods	30.000	GOSL	NCB	DPC	N	Inspection & D	2023.06.15	2023.08.15		
4.109		Bridge across Badulla - Bandarawela Main Road Mugunumatha Village Bridge.	435-02-03-1-2506	Goods	30.000	GOSL	NCB	DPC	N	Inspection & D	2023.08.15	2023.08.15		
4.110		Bridge across Asirimale Aranaya Senasanaya Pulmude - Poldawela Village bridge.	435-02-03-1-2506	Goods	18.000	GOSL	NCB	RPC	N	Inspection & D	2023.09.01	2023.11.01		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,L1,BLN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.111		Bridge across Kumburupitiya Panikkaru ganga Bambaragala Debaragala Village Aranaya Senasanaya Road bridge.	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2023.09.01	2023.11.01		
4.112		Bridge across Kaikawala Heen Ganga bridge Meemure.	435-02-03-1-2506	Goods	25.000	GOSL	NCB	RPC	N	Inspection & D	2023.09.15	2023.11.15		
4.113		Bridge across Keulgama - Madugalla Road Maha Oya bridge Ududumbara	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2023.09.15	2023.11.15		
4.114		Bridge across Hulangage gal amuna hada oya road bridge Siyabalanduwa	435-02-03-1-2506	Goods	25.000	GOSL	NCB	DPC & RPC	N	Inspection & D	2023.09.15	2023.11.15		
4.115		Bridge across Kuda Oya Maha Kalugolla - Welkaduwa Village Road bridge (Siyagalanduwa)	435-02-03-1-2506	Goods	25.000	GOSL	NCB	RPC	N	Inspection & D	2023.10.01	2023.12.01		
4.116		Bridge across Ambepussa Redeeyahana Road Kuda Oya bridge	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2023.10.01	2023.12.01		
4.117		Bridge across Karamediri Ela Gampola Town	435-02-03-1-2506	Goods	30.000	GOSL	NCB	DPC	N	Inspection & D	2023.10.01	2023.12.01		
4.118		Bridge across Siyabalanduwa 6 Kanuwa to Kalugala Yaya Pura Village Puskiuwala bridge	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2023.10.01	2023.12.01		
4.119		Bridge across Ambathanwatta Meedeniya Athuru Ela bridge	435-02-03-1-2506	Goods	12.000	GOSL	NCB	RPC	N	Inspection & D	2024.01.15	2024.03.15		
4.120		Bridge across Bakmitiyawa Hulannuge Village bridge	435-02-03-1-2506	Goods	35.000	GOSL	NCB	DPC	N	Inspection & D	2024.01.15	2024.03.15		
4.121		Bridge across Palachena River cross Karalawa Village bridge	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2024.01.15	2024.03.15		
4.122		Bridge across Hennathota-Katudampe Rathgama Kalapuwa 100 m * 12 bridge	435-02-03-1-2506	Goods	45.000	GOSL	NCB	DPC	N	Inspection & D	2024.01.15	2024.03.15		
4.123		Bridge across Dodanduwa Adahanagaraya Ela Rathgama Kalapuwa bridge	435-02-03-1-2506	Goods	15.000	GOSL	NCB	RPC	N	Inspection & D	2024.04.01	2024.06.01		
4.124		Bridge across Hikkaduwa Thuduwegoda Ela Vaulugoda bridge	435-02-03-1-2506	Goods	15.000	GOSL	NCB	RPC	N	Inspection & D	2024.04.01	2024.06.01		
4.125		Bridge across Hikkaduwa Egodagoda Ambalan bridge	435-02-03-1-2506	Goods	18.000	GOSL	NCB	RPC	N	Inspection & D	2024.04.01	2024.06.01		
4.126		Bridge across Thawalama Thanna Janapada Road Garadi Ella bridge	435-02-03-1-2506	Goods	25.000	GOSL	NCB	RPC	N	Inspection & D	2024.04.01	2024.06.01		
4.127		Bridge across Badulla Demodara Silver Land Road bridge	435-02-03-1-2506	Goods	20.000	GOSL	NCB	RPC	N	Inspection & D	2024.06.15	2024.08.15		
4.128		Bridge across Wellawaya Buduruwagala Kiridi Oya bridge	435-02-03-1-2506	Goods	35.000	GOSL	NCB	DPC	N	Inspection & D	2024.06.15	2024.08.15		
4.129		Bridge across Veherayaya - Handapangala Kiridi Oya bridge	435-02-03-1-2506	Goods	35.000	GOSL	NCB	DPC	N	Inspection & D	2024.06.15	2024.08.15		
4.130		Bridge across Randeniya - Dasaya Village Kumburu Ela bridge	435-02-03-1-2506	Goods	10.000	GOSL	NCB & Natio	RPC	N	Inspection & D	2024.09.01	2024.11.01		
4.131		Bridge across Sadithawela-Kurugama Ela bridge	435-02-03-1-2506	Goods	12.000	GOSL	NCB	RPC	N	Inspection & D	2024.09.01	2024.11.01		
4.132		Bridge across Bulathwatta Horabokka Manampitiya Ela bridge	435-02-03-1-2506	Goods	12.000	GOSL	NCB	RPC	N	Inspection & D	2024.09.01	2024.11.01		
4.133		Bridge across Unawatuna - Buttala Unawatuna Ela bridge	435-02-03-1-2506	Goods	12.000	GOSL	NCB	RPC	N	Inspection & D	2024.10.15	2024.12.15		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
4.134		Bridge across Okkampitiya-Karatta Mankada bridge	435-02-03-1-2506	Goods	35.000	GOSL	NCB	DPC	N	Inspection & D	2024.10.15	2024.12.15		
4.135		Bridge across Minnana-Maharawatta Kidaram Ela bridge	435-02-03-1-2506	Goods	9.000	GOSL	NCB & Natio	RPC	N	Inspection & D	2024.10.15	2024.12.15		
5.1	Training Division	Personal Computer 08 Nos		Goods	1.800	GOSL			U		Jan - 22	Jun-22		
5.2		UPS for Computers 08 Nos		Goods	0.060	GOSL			U		Jan - 22	Jan -23		
5.3		Binding Machine (Heavy) 01 No		Goods	0.010	GOSL			P		Jan - 22	Jan -23		
5.4		Personal Computer (Computer Lab) 10 Nos		Goods	2.400	GOSL			P		Jan - 22	Jan -23		
5.5		Laptop Computers 02 Nos		Goods	0.500	GOSL			P		Jan - 22	Jan -23		
5.6		DSLR Camera 01 No		Goods	0.180	GOSL			P		Jan - 22	Jun-22		
5.7		Tripod 01 No		Goods	0.025	GOSL			P		Jan - 22	Jun-22		
5.8		Voice Recorder 01 No		Goods	0.030	GOSL			P		Jan - 22	Jun-22		
6.1	Maintenance & Management Division	Routine Maintenance Periodic Maintenance Structure Improvement Maintenance of signal light Installation of Road furniture Emergency Maintenance		Work	3000.000	GOSL	NCB	DPC	P	not commenced	Dec.2021	Dec.2022		
6.2		Weak bridges		Work	350.000	GOSL	NCB	DPC	P	not commenced	Dec.2021	Dec.2022		
6.3		Lap top (03 Nos)		G	0.375		NCB	DPC	N		Jan-22	Dec-22		
6.4		Digital Camera (04 Nos)		G	0.229		NCB	DPC	N		Jan-22	Dec-22		
6.5		Computers with UPS (04 Nos)		G	0.544		NCB	DPC	N		Jan-22	Dec-22		
6.6		Printer (02 Nos)		G	0.090		NCB	DPC	N		Jan-22	Dec-22		
6.7		UPS (06 Nos)		G	0.060		NCB	DPC	N		Jan-22	Dec-22		
6.8		Refrigrator		G	0.045		NCB	DPC	N		Jan-22	Dec-22		
6.9		Routine Maintenance Periodic Maintenance		Work	6000.000	GOSL	NCB	DPC	P	not commenced	Dec.2022	Dec.2023		
6.10		Weak bridges		Work	1000.000	GOSL	NCB	DPC	P	not commenced	Dec.2022	Dec.2023		
6.11		Lap top(01No)		G	0.125		NCB	DPC	N		Jan-23	Dec-23		
6.12		Printer		G	0.045		NCB	DPC	N		Jan-23	Dec-23		
6.13		UPS (02 Nos)		G	0.020		NCB	DPC	N		Jan-23	Dec-23		
6.14		Steel File Cupboard (02 Nos)		G	0.052		NCB	DPC	N		Jan-23	Dec-23		
6.15	Filing Cabinet - (4 drawer) (Nos 02)		G	0.068		NCB	DPC	N		Jan-23	Dec-23			
6.16	Routine Maintenance Periodic Maintenance Structure Improvement Maintenance of		Work	6000.000	GOSL	NCB	DPC	P	not commenced	Dec-23	Dec-24			
6.17	Weak bridges		Work	1000.000	GOSL	NCB	DPC	P	not commenced	Dec-23	Dec-24			
6.18	Computers with UPS		G	0.136		NCB	DPC	N		Jan-24	Dec-24			
6.19	Photo Copy Machine		G	0.285		NCB	DPC	N		Jan-24	Dec-24			
7.1	Administration Division	chair (20 Nos)		Goods	2.400	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.2		Steel Cupboard (5 Nos)		Goods	5.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.3		Nos)		Goods	2.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.4		Computer (Desktop with UPS) (20 Nos)		Goods	2.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.5		Computer (Laptop) (10 Nos)		Goods	3.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.6		Printer With Scanner (25Nos)		Goods	2.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.7		Photocopy machine (02Nos)		Goods	3.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.8		Fax Machine (02Nos)		Good	3.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.9		Flasher for Nikon DSLR Camera (1 Nos)		Good	3.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.10		Modification in the Partition arrangement		Good	75.000	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.11		Upgrading the Present Air condition system		Services	2.500	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.12		Canteen		Services	5.000	Finance		RPC	U		1-Jan-22	31-Dec-22		
7.13		Security		Services		Finance		RPC	U		1-Jan-22	31-Dec-22		
7.14		Cleaning Service		Services		Finance		RPC	U		1-Jan-22	31-Dec-22		
8.1	Engineering	A4 Laser Printer		G	0.040	GOSL	NCB	DPC	U					1

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
8.2	Services Division	Photocopy Machine		G	0.660	GOSL	NCB	DPC	U					1
8.3		Digital Camera		G	0.050	GOSL	NCB	DPC	U					2
8.4		Pole Camera		G	0.500	GOSL	NCB	DPC	U					1
8.5		GPS		G	0.500	GOSL	NCB	DPC	U					2
8.6		Stand for White Board		G	0.060	GOSL	NCB	DPC	U					1
8.7		Voice Recorder		G	0.040	GOSL	NCB	DPC	U					1
8.8		Desktop computers		G	4.500	GOSL	NCB	DPC	U					15
8.9		Laptop computers		G	3.750	GOSL	NCB	DPC	U					10
8.10		Scientific Calculators		G	0.060	GOSL	NCB	DPC	U					10
8.11		Pen Drives (16 GB)		G	0.060	GOSL	NCB	DPC	U					20
8.12		Trolley		G	0.020	GOSL	NCB	DPC	U					1
8.13		Ladder		G	0.020	GOSL	NCB	DPC	U					1
8.14		Heavy Duty Puncher		G	0.030	GOSL	NCB	DPC	U					1
8.15		Computer Mouse - HP		G	0.012	GOSL	NCB	DPC	U					10
8.16		Spiral Binding Machine		G	0.040	GOSL	NCB	DPC	U					1
8.17		White Paper Rolls (80gms/841mm/45.7m)		G	0.240	GOSL	NCB	DPC	U					60 rolls
8.18		Tracing Paper Rolle(A1) 95gms/841mm/5.7m)		G	0.090	GOSL	NCB	DPC	U					6 rolls
8.19		Tracing papers A3 (95gms/297x420mm)		G	0.300	GOSL	NCB	DPC	U					20 rolls
8.20		Ink Cartridge (HP design jet 800)		G	0.700	GOSL	NCB	DPC	U					35
8.21		Printer Heads(HP designjet 800)		G	0.250	GOSL	NCB	DPC	U					4
8.22		Ink Cartridge (HP designjet 2500)		G	1.000	GOSL	NCB	DPC	U					20
8.23		Printer Heads(HP designjet 2500)		G	0.300	GOSL	NCB	DPC	U					4
8.24		Draughtsman Table with chairs		G	0.750	GOSL	NCB	DPC	U					10
8.25		File Cabinets (04 drawers)		G	0.300	GOSL	NCB	DPC	U					10
8.26		Fax Machine		G	0.100	GOSL	NCB	DPC	U					1
8.27		MS Ooffice latest Software		IS	2.250	GOSL	NCB	DPC	U					30
8.28		CSI Bridge 2020		IS	8.000	GOSL	NCB	DPC	U					5
8.29		Auto Cad 2020		IS	6.000	GOSL	NCB	DPC	U					20
8.30		Re arrangement of the office space for Draughtsmen includ		W	3.000	GOSL	NCB	DPC	U					
8.31		Internet Access port & Power connection for DE's room &		W	1.000	GOSL	NCB	DPC	U					
8.32	Exhausting fan for Record Room		W	0.075	GOSL	NCB	DPC	U						
8.33	UPS 600 VA		G	0.012	GOSL	NCB	DPC	U					2	
8.34	Scientific Calculators		G	0.100	GOSL	NCB	DPC	U					4	
8.35	Flash memory (16 GB)		G	0.012	GOSL	NCB	DPC	U					4	
8.36	Virus Guard(Kaspersky)		G	0.700	GOSL	NCB	DPC	U					45	
8.37	Air conditioning unit (24000 BTU)		G	0.200	GOSL	NCB	DPC	U					1	
8.38	Toner Canon - NPG-51 Photocopier		G	0.030	GOSL	NCB	DPC	U					6	
8.39	Toner Canon -331 (4 color)		G	1.500	GOSL	NCB	DPC	U					6	
8.40	Canon Fax Cartridge 328		G	0.030	GOSL	NCB	DPC	U					6	
8.41	Laser jet Pro400-280A HP		G	0.030	GOSL	NCB	DPC	U					6	
8.42	Computer Mouse - HP		G	0.005	GOSL	NCB	DPC	U					4	
9.1	Land Division	Lap Top	117-2-04-05	Goods	0.585		NS	Director Genar	U	Preparation of s	1st week of Janua	3rd week of February		
9.2		UPS	117-2-04-05	Goods	0.143		NS	Director Genar	U	Preparation of s	1st week of Janua	1st week of February		
9.3		UPS Batteries	117-2-04-05	Goods	0.019		NS	Director Genar	U	Preparation of s	1st week of Janua	2nd week of February		
9.4		File Server	117-2-04-05	Goods	0.700		NCB	Director Genar	U	Preparation of s	1st week of Janua	1st week of March		
9.5		Floor Level UPS	117-2-04-05	Goods	0.850		NCB	Director Genar	P	Preparation of s	2nd week of Janua	2nd week of March		
9.6		External Hard Disk (2 TG)	117-2-04-05	Goods	0.036		NS	Director Genar	U	Preparation of s	2nd week of Feb	3rd week of March		
9.7		Monitors	117-2-04-05	Goods	0.100		NS	Director Genar	U	Preparation of s	2nd week of Feb	3rd week of March		
9.8		Desktop Computer full sets (CPU,Monitor &	117-2-04-05	Goods	1.240		NCB	Director Genar	P	Preparation of	1st week of Janua	1st week of March		
9.9		File Cabinet -4 Drawer	117-2-04-05	Goods	0.495		NS	Director Genar	N	Preparation of	1st week of Janua	3rd week of February		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
9.10		Plastic Dustbin	117-2-04-05	Goods	0.025		NS	Director Gener	P	Preparation of	1st week of Janu	2nd week of January		
9.11		Calculators	117-2-04-05	Goods	0.020		NS	Director Gener	P	Preparation of	2nd week of Janu	1st week of March		
9.12		Heavy-duty Puncher	117-2-04-05	Goods	0.010		NS	Director Gener	P	Preparation of	2nd week of Janu	3 rd week of January		
9.13		Heavy-duty Stapler	117-2-04-05	Goods	0.010		NS	Director Gener	P	Preparation of	2nd week of Janu	3 rd week of January		
9.14		File Cabinet -Almira	117-2-04-05	Goods	0.495		NCB	Director Gener	N	Preparation of	1st week of Janu	3rd week of March		
9.15		Plastic Chairs	117-2-04-05	Goods	0.075		NS	Director Gener	N	Preparation of	3rd week of Febr	2nd week of April		
9.16		Digital SLR Camera	117-2-04-05	Goods	0.170		NCB	Director Genar	P	Preparation of s	1 st week of Mar	1st week of May		
9.17		GPS Tracking Equipment	117-2-04-05	Goods	0.080		NCB	Director Genar	P	Preparation of s	1 st week of Mar	1st week of May		
9.18		Photo Copy Machine (Network oriented)	117-2-04-05	Goods	0.500		NCB	Director Gener	P	Preparation of	3rd week of Febr	3 rd week of May		
9.19		Executive Chair (Highback)	117-2-04-05	Goods	0.120		NCB	Director Gener	N	Preparation of	1st week of Marc	3rd week of May		
9.20		Office Table	117-2-04-05	Goods	0.180		NCB	Director Gener	N	Preparation of	1st week of Marc	3rd week of May		
9.21		Rack system for Stores	117-2-04-05	Goods	0.450		NS	Director Gener	P	Preparation of	1st week of Janu	1st week of May		
9.22		Water Filter	117-2-04-05	Goods	0.015		NS	Director Gener	N	Preparation of	3nd week of Febr	2nd week of May		
9.23		Water Boiler	117-2-04-05	Goods	0.010		NS	Director Gener	N	Preparation of	3nd week of Febr	3rd week of May		
10.1	Legal Division	Scanner 01		Goods	0.015	GOSL	NCB	DPC	U					
10.2		Fax machine 01		Goods	0.080	GOSL	NCB	DPC	U					
10.3		Computers 04		Goods	1.000	GOSL	NCB	DPC	P					
10.4		Computers Printers (laser) 04		Goods	0.200	GOSL	NCB	DPC	P					
11.1	Highway Design Division	Fixed Assets		Goods	1.500	GOSL	NS	DPC	N					
11.2		Equipment		Goods	1.600	GOSL			N					
11.3		Stationery		Goods	3.250	GOSL			N					
11.4		Survey		Service	36.000	GOSL			P					
11.5		Vehicle Maint.		Service	9.308	GOSL			N					
12.1	Finance Division			Goods	3.370	GOSL	NCB	RPC	N	To be Proceed	Jan-22	Dec-22		
				Goods	3.900	GOSL	NCB	RPC	N	To be Proceed	Jan-23	Dec-23		
				Goods	1.490	GOSL	NCB	RPC	N	To be Proceed	Jan-24	Dec-24		
13.1	Quality Assurance and Progress Monitoring Division	Computer		Goods	0.190	GOSL	NCB	DPC	U		Jan - 22			01 No
13.2		UPS		Goods	0.031	GOSL	NCB	DPC	U		Jan - 22			01 No
13.3		Printer		Goods	0.056	GOSL	NCB	DPC	U		Jan -22			01 No
13.4		Laptop		Goods	0.300	GOSL	NCB	DPC	U		Jan -23			01 No
14.1	Mechanical Division	Procurement of 01 Number Pontoon Ferry		G	30.000	GOSL	NCB	DPC	U	Preparation of	44652	Oct-22		
14.2		Procurement of 01 Number Passenger Boat-50 Passenger Capacity		G	40.000	GOSL	NCB	DPC	P		44927	Aug-23		
14.3		Procurement of 01 Number Passenger Boat-75 Passenger Capacity		G	60.000	GOSL	NCB	DPC	P		44927	Aug-23		
14.4		Procurement 01 Number Road Sweeper		G	75.000	GOSL	NCB	DPC	N		44927	Dec-23		
14.5		Procurement 01 Number Roadside Mower		G	40.000	GOSL	NCB	DPC	N		44927	Dec-23		
14.6		Procurement of 60 Numbers Walk Behind Type Vibrating Road Rollers		G	150.000	GOSL	NCB	DPC	N		45078	Dec-23		
14.7		Rehabilitation of Angulana Workshop Building		W	25.000	GOSL	NCB	DPC	P		44927	4/31/2023		
14.8		Rehabilitation of A'Pura Workshop Building		W	10.000	GOSL	NCB	DPC	N		45017	4/31/2023		
14.9		Procurement of 01 Number Landing Craft-Mechanized		G	100.000	GOSL	NCB	DPC	P		44927	9/31/2023		
14.10		Procurement of Workshop Tools and Equipment - Lot		G	5.000	GOSL	NS	DPC	N		45292	Mar-24		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
14.11		Procurement of 01 Number Engine Driven Welding Plant		G	12.000	GOSL	NCB	DPC	N		45292	Oct-24		
14.12		Procurement of 01 Number Forklift Truck for A'pura Workshop		G	9.000	GOSL	NCB	DPC	N		45292	Sep-24		
14.13		Procurement of 01 Number Skid Steer Loader with Road Milling Attachment		G	12.000	GOSL	NCB	DPC	N		45292	Oct-24		
14.14		Procurement of 01 Guard Rail Pile Driver		G	25.000	GOSL	NCB	DPC	N		45383	Dec-24		
14.15		Procurement of 01 Number Sheet Pile Driver & Extracter		G	60.000	GOSL	NCB	DPC	N		45383	Dec-24		
15.1	Construction Division	Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22	Dec-22	
15.2		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22	Dec-22	
15.3		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22	Dec-22	
15.4		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22	Dec-22	
15.5		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.6		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.7		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.8		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.9		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.10		Infranructure Development		Works	95.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.11		Infranructure Development		Works	57.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.12		Infranructure Development		Works	38.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.13		Infranructure Development		Works	70.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.14		Infranructure Development		Works	42.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.15		Infranructure Development		Works	28.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.16		Infranructure Development		Works	65.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.17		Infranructure Development		Works	39.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.18		Infranructure Development		Works	26.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.19		Infranructure Development		Works	70.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.20		Infranructure Development		Works	42.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.21		Infranructure Development		Works	28.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.22		Infranructure Development		Works	70.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.23		Infranructure Development		Works	42.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.24		Infranructure Development		Works	28.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.25	Infranructure Development		Works	70.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22			
15.26	Infranructure Development		Works	42.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22			
15.27	Infranructure Development		Works	28.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22			
15.28	Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22			
15.29	Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22			
15.30	Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22			
15.31	Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22			
15.32	Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22			
15.33	Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22			
15.34	Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22			
15.35	Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22			
15.36	Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22			
15.37	Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22			
15.38	Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22			
15.39	Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22			
15.40	Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22			
15.41	Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22			

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Na me of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
15.42		Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.43		Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.44		Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.45		Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.46		Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.47		Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.48		Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.49		Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.50		Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.51		Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.52		Infranructure Development		Works	60.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.53		Infranructure Development		Works	36.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.54		Infranructure Development		Works	24.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.55		Infranructure Development		Works	60.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.56		Infranructure Development		Works	36.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.57		Infranructure Development		Works	24.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.58		Infranructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.59		Infranructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.60		Infranructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.61		Infranructure Development		Works	50.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.62		Infranructure Development		Works	30.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.63		Infranructure Development		Works	20.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.64		Infranructure Development		Works	60.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.65		Infranructure Development		Works	36.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.66		Infranructure Development		Works	24.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.67		Infranructure Development		Works	60.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.68		Infranructure Development		Works	36.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.69		Infranructure Development		Works	24.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.70		Infranructure Development		Works	60.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.71		Infranructure Development		Works	36.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.72		Infranructure Development		Works	24.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-22	Dec-22		
15.73		Infranructure Development		Works	60.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-22	Dec-22		
15.74		Infranructure Development		Works	36.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-22	Dec-22		
15.75		Infranructure Development		Works	24.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.76		Infranructure Development		Works	150.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.77		Infranructure Development		Works	90.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.78		Infranructure Development		Works	60.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.79		Infranructure Development		Works	150.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.80		Infranructure Development		Works	90.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.81		Infranructure Development		Works	60.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.82		Infranructure Development		Works	150.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.83		Infranructure Development		Works	90.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.84		Infranructure Development		Works	60.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.85		Infranructure Development		Works	150.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.86		Infranructure Development		Works	90.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.87		Infranructure Development		Works	60.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.88		Infranructure Development		Works	125.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.89		Infranructure Development		Works	75.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.90		Infranructure Development		Works	50.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.91		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Na me of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
15.92		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.93		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.94		Infraanructure Development		Works	125.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.95		Infraanructure Development		Works	75.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.96		Infraanructure Development		Works	50.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.97		Infraanructure Development		Works	125.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.98		Infraanructure Development		Works	75.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.99		Infraanructure Development		Works	50.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.100		Infraanructure Development		Works	120.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.101		Infraanructure Development		Works	72.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.102		Infraanructure Development		Works	48.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.103		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.104		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.105		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.106		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.107		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.108		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.109		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.110		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.111		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.112		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.113		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.114		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.115		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.116		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.117		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.118		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.119		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.120		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.121		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.122		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.123		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.124		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.125		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.126		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.127		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.128		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.129		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.130		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.131		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.132		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.133		Infraanructure Development		Works	125.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.134		Infraanructure Development		Works	75.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.135		Infraanructure Development		Works	50.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.136		Infraanructure Development		Works	75.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.137		Infraanructure Development		Works	45.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.138		Infraanructure Development		Works	30.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.139		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.140		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.141		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Na me of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
15.142		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.143		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.144		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.145		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.146		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.147		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.148		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-23	Dec-23		
15.149		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-23	Dec-23		
15.150		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-23	Dec-23		
15.151		Infraanructure Development		Works	175.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.152		Infraanructure Development		Works	105.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.153		Infraanructure Development		Works	70.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.154		Infraanructure Development		Works	175.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.155		Infraanructure Development		Works	105.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.156		Infraanructure Development		Works	70.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.157		Infraanructure Development		Works	175.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.158		Infraanructure Development		Works	105.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.159		Infraanructure Development		Works	70.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.160		Infraanructure Development		Works	175.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.161		Infraanructure Development		Works	105.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.162		Infraanructure Development		Works	70.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.163		Infraanructure Development		Works	175.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.164		Infraanructure Development		Works	105.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.165		Infraanructure Development		Works	70.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.166		Infraanructure Development		Works	160.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.167		Infraanructure Development		Works	96.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.168		Infraanructure Development		Works	64.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.169		Infraanructure Development		Works	160.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.170		Infraanructure Development		Works	96.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.171		Infraanructure Development		Works	64.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.172		Infraanructure Development		Works	160.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.173		Infraanructure Development		Works	96.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.174		Infraanructure Development		Works	64.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.175		Infraanructure Development		Works	160.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.176		Infraanructure Development		Works	96.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.177		Infraanructure Development		Works	64.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.178		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.179		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.180		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.181		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.182		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.183		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.184		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.185		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.186		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.187		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.188		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		
15.189		Infraanructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24		
15.190		Infraanructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24		
15.191		Infraanructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks		
15.192		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.193		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.194		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.195		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.196		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.197		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.198		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.199		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.200		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.201		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.202		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.203		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.204		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.205		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.206		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.207		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.208		Infranructure Development		Works	140.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.209		Infranructure Development		Works	84.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.210		Infranructure Development		Works	56.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.211		Infranructure Development		Works	100.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.212		Infranructure Development		Works	60.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.213		Infranructure Development		Works	40.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.214		Infranructure Development		Works	110.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.215		Infranructure Development		Works	66.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.216		Infranructure Development		Works	44.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.217		Infranructure Development		Works	110.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.218		Infranructure Development		Works	66.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.219		Infranructure Development		Works	44.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.220		Infranructure Development		Works	110.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.221		Infranructure Development		Works	66.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.222		Infranructure Development		Works	44.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
15.223		Infranructure Development		Works	110.000	GOSL	NCB	MPC	N	Estimate Pre.	Jan-24	Dec-24				
15.224		Infranructure Development		Works	66.000	GOSL	NCB	DPC	N	Estimate Pre.	Jan-24	Dec-24				
15.225		Infranructure Development		Works	44.000	GOSL	NCB	RPC	N	Estimate Pre.	Jan-24	Dec-24				
16.1	Property Management & Revenue Division	Computer - 02 Nos	}	Goods		GOSL			U		January					
16.2		UPS - 10 Nos			Goods	0.820	GOSL			U		January				
16.3		Printer - 04 Nos Colour Printer - 01 No			Goods		GOSL			U		January				
16.4		Photo Copy - 450 Pkt	}	Goods	3.000	GOSL			N							
16.5		Toner (85 A) - 48 Nos			Goods		GOSL			N						
16.6		Toner (49 A) - 36 Nos			Goods	4.000	GOSL			N						
16.7		Fax Machine Toner - (TN 2025)- 24 Nos			Goods		GOSL			N						
16.8		Photocopy Toner - 4508A/IR 2016J -30 Nos		Goods		GOSL			N							
16.9		Executive Table - 01 No		Goods	0.040	GOSL			N							
16.10		Executive Chair - 01 No		Goods	0.040	GOSL			N							
16.11		Table - 02 Nos		Goods	0.060	GOSL			U		January					
16.12		Chair - 02 Nos		Goods	0.028	GOSL			U		January					
16.13		Sofa Set - 01 No		Goods	0.085	GOSL			N							
16.14		Refrigerator - 01 No		Goods	0.080	GOSL			N							
16.15	Heavy Duty Puncher - 01 No		Goods	0.005	GOSL			U								
16.16	Heavy Duty Stapler Machine - 01 No		Goods	0.007	GOSL			U								

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024
ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B,NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
16.17		Binding Machine - 01 No		Goods	0.045	GOSL			U					
16.18		Net House Constructions		Works	19.295	GOSL			N					
16.19		Water Supply System Nursery & Garden		Works	5.650	GOSL			N					
16.20		Compost Production Machine		Goods	6.600	GOSL			N					
16.21		Meepe - Galagedara Nursery Electricity & Water Supply C		Works	0.100	GOSL			N					
16.22		Aluminium ladder -Meepe - Galagedara Nursery Plant		Goods	0.042	GOSL			N					
16.23		To build canopy Trade Stalls -50 Nos		Works	3.000	GOSL			P		January			
16.24		Build Trade Stalls open glass -50 Nos		Works	9.000	GOSL			P		January			
16.25		Build Trade Stalls small-50 Nos		Works	5.000	GOSL			P		January			
16.26		Build Trade Stalls large-50 Nos		Works	21.500	GOSL			P		January			
17.1	Expressway Operation, Maintenance & Management Division	Furniture		Goods	73.386	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.2		Office Equipment		Goods	568.104	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.3		Container Boxes		Goods	76.220	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.4		Maintenance Items		Goods	895.482	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.5		Electrical Items		Goods	535.698	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.6		Road & Building Maintenance & Improvements		Works	17693.220	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.7		CCTV Works		Works	1627.017	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.8		Mechanical Tools ,equipment & Items		Goods	433.126	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.9		Traffic Tools and items		Goods	111.098	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.10		Tolling Section tools, equipment and machines		Goods	208.161	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.11		Stationary & Communication		Goods	101.250	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.12		Vehicle Hiring, Repairing & Servicing		Services	2287.740	GOSL	NCB	DPC	P		Jan-22	Dec-24		
17.13	Other items		Goods	538.060	GOSL	NCB	DPC	P		Jan-22	Dec-24			
17.14	Insurances		Services	245.550	GOSL	NCB	DPC	P		Jan-22	Dec-24			
17.15	Annual Maintenance and Service agreements		Services	508.387	GOSL	NCB	DPC	P		Jan-22	Dec-24			
17.16	Police & STF Expenses		Services	35.544	GOSL	NCB	DPC	P		Jan-22	Dec-24			
18.1	Planning Division	Supply, Installation, Commission of Core Network Switch of Data / Voice Network at Server Room	117-02-08-01-2201	Work	4.500	GOSL	NCB	DPC	U	Required Specifications are already finalized	Mar-22	Jun-22		This is to replace the existing defective Core Network Switch which is at its "product end of life cycle" status at the 3rd Floor Server Room.
18.2		Supply, Installation, Commission of 02 No of Server at Server Room		Goods	3.000	GOSL	NCB	DPC	P	Required Specifications are already finalized	Mar-22	Jun-22		This is to replace the existing domain server at the 3rd Floor Server Room.
18.3		Data Network Copper/Fiber Cable Tester		Goods	0.500	GOSL	NCB	DPC	P	Required Specifications are already finalized	Mar-22	Jun-22		This is to trouble shoot the network issues and monitor connectivity of each floor of data/voice network at Maga Neguma Mahamedura.

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LLN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks	
18.4	Building Manager Office	03 Nos of Laptop Computers		Goods	0.500	GOSL	NCB	DPC	P		Mar-22	Jun-22			
18.5		03 Nos of Dual Monitor Computers		Goods	0.750	GOSL	NCB	DPC	U		Mar-22	Jun-22			
18.6		17 Nos of Desktop Computers		Goods	2.820	GOSL	NCB	DPC	U		Mar-22	Jun-22			
18.7		02 Nos of Computer Monitors		Goods	0.100	GOSL	NCB	DPC	P		Mar-22	Jun-22			
18.8		25 Nos of UPS		Goods	0.200	GOSL	NCB	DPC	U		Mar-22	Jun-22			
18.9		02 Nos of Handheld GPS for Field Works		Goods	0.100	GOSL	NCB	DPC	N		Mar-22	Jun-22			
18.10		03 Nos of Camera for Field works		Goods	0.100	GOSL	NCB	DPC	N		Mar-22	Jun-22			
18.11		Colour Toner Set 10 Nos		Goods	0.350	GOSL	NCB	DPC	U		Jan-22	Sep-22			
18.12		15 Nos of Black Toner		Goods	0.300	GOSL	NCB	DPC	U		Jan-22	Sep-22			
18.13		05 Nos of External Hard Disks		Goods	0.075	GOSL	NCB	DPC	U		Jan-22	Mar-22			
18.14		Office Supplies Consumables		Goods	0.250	GOSL	NCB	DPC	U		Jan-22	Dec-22			
18.15		01 No of Water boiler (20l)		Goods	0.020	GOSL	NS	DPC	U		Jan-22	Mar-22			
18.16		02 Nos of Steel Filing Cupboards		Goods	0.060	GOSL	NS	DPC	U		Jan-22	Mar-22			
18.17		02 Nos of Filing Racks		Goods	0.040	Gosl	NS	DPC	U		Jan-22	Mar-22			
18.18		Repairs and Maintenance of Photocopy machines cum Printers		Services	0.500	GOSL	NCB	DPC	U		Jan-22	Dec-22			
18.19		Colour Toner Set 10 Nos		Goods	0.350	GOSL	NCB	DPC	N		Jan-23	Sep-23			
18.20		15 Nos of Black Toner		Goods	0.300	GOSL	NCB	DPC	N		Jan-23	Sep-23			
18.21		Office Supplies Consumables		Goods	0.250	GOSL	NCB	DPC	N		Jan-23	Dec-23			
18.22		Repairs and Maintenance of Photocopy machines cum Printers		Services	0.500	GOSL	NCB	DPC	N		Jan-23	Dec-23			
18.23		05 Nos of Desktop Computers		Goods	0.900	GOSL	NCB	DPC	N		Mar-23	Jun-23			
18.24		01 Nos of Laptop Computers		Goods	0.200	GOSL	NCB	DPC	N		Mar-23	Jun-23			
18.25		05 Nos of UPS		Goods	0.040	GOSL	NCB	DPC	N		Mar-23	Jun-23			
18.26		Colour Toner Set 10 Nos		Goods	0.350	GOSL	NCB	DPC	N		Jan-24	Sep-24			
18.27		15 Nos of Black Toner		Goods	0.300	GOSL	NCB	DPC	N		Jan-24	Sep-24			
18.28		Office Supplies Consumables		Goods	0.250	GOSL	NCB	DPC	N		Jan-24	Dec-24			
18.29		Repairs and Maintenance of Photocopy machines cum Printers		Services	0.500	GOSL	NCB	DPC	N		Jan-24	Dec-24			
18.30		05 Nos of Desktop Computers		Goods	0.900	GOSL	NCB	DPC	N		Mar-24	Jun-24			
18.31		01 Nos of Laptop Computers		Goods	0.200	GOSL	NCB	DPC	N		Mar-24	Jun-24			
18.32		05 Nos of UPS		Goods	0.040	GOSL	NCB	DPC	N		Mar-24	Jun-24			
18.33		4 number of portable video based traffic counter and classifiers		Goods	10.000	GOSL	NCB	DPC	N		Jan-24	Sep-24			
19.1				Services	1.024	GOSL	NS	RPC	P			Jun-21	Jun-22		
19.2				Services	0.699	GOSL	NS	RPC	P			Jan-21	Jan-22		
19.3				Services	1.194	GOSL	NS	RPC	P			Nov-20	Nov-21		
19.4			Services	1.630	GOSL	NS	RPC	P			Sep-20	Sep-21			
19.5			Services	0.180	GOSL	NS	RPC	P			Apr-21	Apr-22			
19.6			Services	0.518	GOSL	NS	RPC	P			Mar-21	Mar-22			
19.7			Services	0.811	GOSL	NS	RPC	P			Sep-21	Sep-22			
19.8			Services	0.522	GOSL	NS	RPC	P			Jan-21	Dec-21			
19.9			Services	0.961	GOSL	NS	RPC	P			Jun-21	Jun-21			
19.10			Services	0.289	GOSL	NS	RPC	P			Jul-21	Jun-22			
19.11			Services	0.835	GOSL	NS	RPC	P			Sep-21	Sep-21			
19.12			Info.Syst	1.619	GOSL	NS	RPC	P			Dec-20	Nov-21			
19.13			Services	1.620	GOSL	NS	RPC	P			Jan-21	Dec-21			
19.14			Services	0.254	GOSL	NS	RPC	P			Sep-21	Aug-22			
19.15			Services	0.844	GOSL	NS	RPC	P			Aug-21	Jul-22			
19.16			Services	1.870	GOSL	NS	RPC	P			Apr-21	Apr-22			

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Na me of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
19.17				Services	0.284	GOSL	NS	RPC	P		May-21	May-22		
19.18				Services	0.198	GOSL	NS	RPC	P		Jan-21	Dec-21		
19.19				Services	0.522	GOSL	NS	RPC	P		Sep-21	Sep-22		
19.20				Services	1.062	GOSL	NS	RPC	P		Sep-21	Sep-21		
19.21				Services	0.044	GOSL	NS	RPC	P		Jan-21	Jan-22		
19.22				Services	15.776	GOSL	NS	RPC	P		Jan-22	Dec-23		
19.23				Services	39.732	GOSL	NS	RPC	P		Jan-22	Dec-23		
19.24				Services	1.171	GOSL	NS	RPC	P		Jan-22	Dec-23		
19.25				Works	7.000	GOSL	NS	RPC	P		Jan-22	Dec-22		
19.26				Works	6.500	GOSL	NS	RPC	P		Jan-22	Dec-22		
19.27				Works	4.500	GOSL	NS	RPC	P		Jan-22	Dec-22		
19.28				Services	1.127	GOSL	NS	RPC	P		Jun-22	Jun-23		
19.29				Services	0.768	GOSL	NS	RPC	P		Jan-22	Jan-23		
19.30				Services	1.314	GOSL	NS	RPC	P		Sep-22	Sep-23		
19.31				Services	1.793	GOSL	NS	RPC	P		Sep-22	Aug-23		
19.32				Services	0.198	GOSL	NS	RPC	P		Apr-22	Apr-23		
19.33				Services	0.570	GOSL	NS	RPC	P		Mar-22	Mar-23		
19.34				Services	0.893	GOSL	NS	RPC	P		Sep-22	Sep-23		
19.35				Services	0.574	GOSL	NS	RPC	P		Jan-22	Jan-23		
19.36				Services	1.057	GOSL	NS	RPC	P		Jun-22	Jun-23		
19.37				Services	0.318	GOSL	NS	RPC	P		Jul-22	Jul-23		
19.38				Services	0.919	GOSL	NS	RPC	P		Aug-22	Sep-23		
19.39				Info.Syst	1.781	GOSL	NS	RPC	P		Dec-21	Dec-22		
19.40				Services	1.782	GOSL	NS	RPC	P		Jan-22	Jan-23		
19.41				Services	0.280	GOSL	NS	RPC	P		Sep-22	Sep-23		
19.42				Services	0.929	GOSL	NS	RPC	P		Aug-22	Aug-23		
19.43				Services	2.057	GOSL	NS	RPC	P		Jan-21	Jan-23		
19.44				Services	0.312	GOSL	NS	RPC	P		May-22	May-23		
19.45				Services	0.218	GOSL	NS	RPC	P		Jan-21	Dec-22		
19.46				Services	0.574	GOSL	NS	RPC	P		Sep-22	Sep-23		
19.47				Services	1.169	GOSL	NS	RPC	P		Sep-22	Sep-23		
19.48				Services	0.048	GOSL	NS	RPC	P		Jan-22	Jan-23		
19.49				Services	17.353	GOSL	NS	RPC	P		Jan-23	Dec-23		
19.50				Services	43.705	GOSL	NS	RPC	P		Jan-23	Dec-23		
19.51				Services	1.288	GOSL	NS	RPC	P		Jan-23	Dec-23		
19.52				Works	7.000	GOSL	NS	RPC	P		Jan-23	Dec-23		
19.53				Works	12.000	GOSL	NS	RPC	P		Jan-23	Dec-23		
19.54				Works	7.000	GOSL	NS	RPC	P		Jan-23	Dec-23		
19.55				Services	1.239	GOSL	NS	RPC	P		Jun-23	Jun-24		
19.56				Services	0.845	GOSL	NS	RPC	P		Jan-23	Jan-24		
19.57				Services	1.445	GOSL	NS	RPC	P		Nov-23	Nov-24		
19.58				Services	1.973	GOSL	NS	RPC	P		Sep-23	Sep-24		
19.59				Services	0.217	GOSL	NS	RPC	P		Apr-23	Apr-24		
19.60				Services	0.627	GOSL	NS	RPC	P		Mar-23	Mar-24		
19.61				Services	0.982	GOSL	NS	RPC	P		Sep-23	Sep-24		
19.62				Services	0.631	GOSL	NS	RPC	P		Jan-23	Jan-24		
19.63				Services	1.163	GOSL	NS	RPC	P		Jun-23	Jun-24		
19.64				Services	0.349	GOSL	NS	RPC	P		Jul-23	Jul-24		
19.65				Services	1.011	GOSL	NS	RPC	P		Sep-23	Sep-24		
19.66				Info.Syst	1.959	GOSL	NS	RPC	P		Dec-23	Dec-24		

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,LIB,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
19.67				Services	1.960	GOSL	NS	RPC	P		Jan-23	Jan-24		
19.68				Services	0.308	GOSL	NS	RPC	P		Sep-23	Sep-24		
19.69				Services	1.021	GOSL	NS	RPC	P		Aug-23	Aug-24		
19.70				Services	2.263	GOSL	NS	RPC	P		Jul-23	Jul-24		
19.71				Services	0.343	GOSL	NS	RPC	P		May-23	May-24		
19.72				Services	0.240	GOSL	NS	RPC	P		Jan-24	Dec-24		
19.73				Services	0.632	GOSL	NS	RPC	P		Sep-23	Sep-24		
19.74				Services	1.286	GOSL	NS	RPC	P		Sep-23	Sep-24		
19.75				Services	0.053	GOSL	NS	RPC	P		Jan-23	Jan-24		
19.76				Services	19.089	GOSL	NS	RPC	P		Jan-24	Dec-24		
19.77				Services	48.075	GOSL	NS	RPC	P		Jan-24	Dec-24		
19.78				Services	1.417	GOSL	NS	RPC	P		Jan-24	Dec-24		
19.79				Works	8.000	GOSL	NS	RPC	P		Jan-24	Dec-24		
19.80				Works	14.000	GOSL	NS	RPC	P		Jan-24	Dec-24		
19.81				Works	10.000	GOSL	NS	RPC	P		Jan-24	Dec-24		
20.1	Asphalt Plant Unit	Keragala Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.2		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.3		Diesel		G	182.000	GOSL	Direct Contracting		U					Corporation
20.4		Kerosene		G	32.760	GOSL	Direct Contracting		P					Corporation
20.5		Transport		S	182.000	GOSL	NCB	Board	P					
20.6		Labour		S	18.200	GOSL	NCB	Board	P					
20.7		Security		S	10.920	GOSL	NCB	Board	P					
20.8		House rent		S	1.820	GOSL	National Shopping	Director's Tender	P					
20.9		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.10		Ingiriya Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.11		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.12		Diesel		G	182.000	GOSL	Direct Contracting		U					Corporation
20.13		Kerosene		G	32.760	GOSL	Direct Contracting		P					Corporation
20.14		Transport		S	182.000	GOSL	NCB	Board	P					
20.15		Security		S	10.920	GOSL	NCB	Board	P					
20.16		House rent		S	1.820	GOSL	National Shopping	Director's Tender	P					
20.17		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.18		Kotadeniyawa Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.19		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.20		Diesel		G	182.000	GOSL	Direct Contracting		U					Corporation
20.21		Kerosene		G	32.760	GOSL	Direct Contracting		P					Corporation
20.22		Transport		S	182.000	GOSL	NCB	Board	P					
20.23		Security		S	10.920	GOSL	NCB	Board	P					
20.24		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.25		Medayaya Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.26		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.27		Diesel		G	182.000	GOSL	Direct Contracting		U					Ceylon Petroleum
20.28		Kerosene		G	32.760	GOSL	Direct Contracting		P					Ceylon Petroleum
20.29		Transport		S	182.000	GOSL	NCB	Board	P					
20.30		Labour		S	18.200	GOSL	NCB	Board	P					
20.31		Security		S	10.920	GOSL	NCB	Board	P					
20.32		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.33		Kothmale Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.34		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.35		Diesel		G	182.000	GOSL	Direct Contracting		U					Ceylon Petroleum

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Services etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Na me of the Donor	Procurement Method (IC.B.L.B.L.N B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
20.36		Kerosene		G	32.760	GOSL	Direct Contracting		P					Ceylon Petroleum
20.37		Transport		S	182.000	GOSL	NCB	Board	P					
20.38		Labour		S	18.200	GOSL	NCB	Board	P					
20.39		House rent		S	1.820	GOSL	National Shopping	Tender Board	P					
20.40		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.41		Sooriyawewa Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.42		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.43		Diesel		G	182.000	GOSL	Direct Contracting		U					Ceylon Petroleum
20.44		Kerosene		G	32.760	GOSL	Direct Contracting		P					Ceylon Petroleum
20.45		Transport		S	182.000	GOSL	NCB	Board	P					
20.46		Labour		S	18.200	GOSL	NCB	Board	P					
20.47		Security		S	10.920	GOSL	NCB	Board	P					
20.48		House rent		S	1.820	GOSL	National Shopping	Director's Tender	P					
20.49		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.50		Ambanpola Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.51		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.52		Diesel		G	182.000	GOSL	Direct Contracting		U					Ceylon Petroleum
20.53		Kerosene		G	32.760	GOSL	Direct Contracting		P					Ceylon Petroleum
20.54		Transport		S	182.000	GOSL	NCB	Board	P					
20.55		Labour		S	18.200	GOSL	NCB	Board	P					
20.56		Security		S	10.920	GOSL	NCB	Board	P					
20.57		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.58		Medawachchiya Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.59		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.60		Diesel		G	182.000	GOSL	Direct Contracting		U					Ceylon Petroleum
20.61		Kerosene		G	32.760	GOSL	Direct Contracting		P					Ceylon Petroleum
20.62		Transport		S	182.000	GOSL	NCB	Board	P					
20.63		Labour		S	18.200	GOSL	NCB	Board	P					
20.64		Security		S	10.920	GOSL	NCB	Board	P					
20.65		House rent		S	1.820	GOSL	National Shopping	Director's Tender	P					
20.66		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.67		Balangoda Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.68		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.69		Diesel		G	182.000	GOSL	Direct Contracting		U					Ceylon Petroleum
20.70		Kerosene		G	32.760	GOSL	Direct Contracting		P					Ceylon Petroleum
20.71		Transport		S	182.000	GOSL	NCB	Board	P					
20.72		Security		S	10.920	GOSL	NCB	Board	P					
20.73		House rent		S	1.820	GOSL	NCB	Director's Tender	P					
20.74		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.75		Polonnaruwa Asphalt Plant Aggregate		G	364.000	GOSL	NCB	Board	P					
20.76		Bitumen		G	1092.000	GOSL	NCB	Board	P					
20.77		Diesel		G	182.000	GOSL	Direct Contracting		U					Corporation
20.78		Kerosene		G	32.760	GOSL	Direct Contracting		P					Corporation
20.79		Transport		S	182.000	GOSL	NCB	Board	P					
20.80		Labour		S	18.200	GOSL	NCB	Board	P					
20.81		Security		S	10.920	GOSL	NCB	Board	P					
20.82		House rent		S	1.820	GOSL	National Shopping	Director's Tender	P					
20.83		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.84		Sooriyawewa Crusher Plant Boulders		G	546.000	GOSL	NCB	Board	P					
20.85		Labour		S	18.200	GOSL	NCB	Board	P					

MASTER PROCUREMENT PLAN (MPP) FOR THE YEAR 2022 - 2024

ROAD DEVELOPMENT AUTHORITY

Serrial No	Procureing Entity (Division/ Department/Line/ Agency/ Ministry, etc...)	Description	Vote Particulars	Procurement Category (Goods,Works ,Services, Information Systems, Consultancy Servises etc.) Description	Estimated Cost (Rs.Mn)	Source of Financing/Name of the Donor	Procurement Method (ICB,L1B,LN B.NCB & National Shopping etc.)	Level of Authority (CAPC, SCAPC, MPC, RPC,DPC, etc..)	Priority Status U= Urgent P = Priority N = Normal	Current Status of Procurement Preparedness activities	Schedule date of commencement	Schedule date of completion	Refferance to Action Plan	Remarks
20.86		Tipper rent		S	27.300	GOSL	NCB	Board	P					
20.87		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.88		Ambanpola Crusher Plant Boulders		G	546.000	GOSL	NCB	Board	P					
20.89		Labour		S	18.200	GOSL	NCB	Board	P					
20.90		Tipper rent		S	27.300	GOSL	NCB	Board	P					
20.91		Electricity		S	27.300	GOSL	Direct Contracting		U					
20.92		Asphalt Plants Computers		G	18.200	GOSL			P					asphalt plants
20.93		Purchasing of drum bitumen and decanting		w	1092.000	GOSL			P					
20.94		Spare parts for Plants		G	546.000	GOSL			P					
21.1	Procurement Division	Desktop Computers - 05 Nos		G	0.850	GOSL	National Shop	DPC	N		Jan-22			
21.2		Lap top Computers-03 Nos		G	0.690	GOSL	National Shop	DPC	N		Jan-22			
21.3		Printers -03 Nos		G	0.090	GOSL	National Shop	DPC	N		Jan-22			
21.4		UPS- 10 No(2KV)		G	0.200	GOSL	National Shop	DPC	N		Jan-22			
21.5		Steel cupboards-03 No		G	0.180	GOSL	National Shop	DPC	N		Jan-22			
21.6		Air cooler- 6Nos		G	0.900	GOSL	National Shop	DPC	N		Jan-22			
21.7		Printers - 03 Nos		G	0.090	GOSL	National Shop	DPC	N		Jan-23			
21.8		Steel Cupboards-05 Nos		G	0.300	GOSL	National Shop	DPC	N		Jan-23			
21.9		Binding Machine-01		G	0.035	GOSL	National Shop	DPC	P		Jan-23			
21.10		Heavy Duty Puncher-01		G	0.010	GOSL	National Shop	DPC	P		Jan-23			
21.11		Desktop Computers - 05 Nos		G	0.850	GOSL	National Shop	DPC	N		Jan-24			
21.12		Lap top Computers-03 Nos		G	0.690	GOSL	National Shop	DPC	N		Jan-24			
21.13		Printers -03 Nos		G	0.090	GOSL	National Shop	DPC	N		Jan-24			
21.14		UPS- 10 No(2KV)		G	0.090	GOSL	National Shop	DPC	N		Jan-24			
21.15		Steel cupboards-03 No		G	0.180	GOSL	National Shop	DPC	N		Jan-24			